### SAP EPPM Cloud Planning, Budgeting and Forecasting

S MURANE STANDARD

A Unique Partner for an Innovative End-to End EPPM Strategy in the Cloud and On-Premise




Anthony DeRosa & Vinny Venugopal President September 2024

PLANSULTING

## Agenda

- Why SAP EPPM and Planning in the Cloud Makes Sense?
- Use Case Matrix
- Process Overview
- Solution Demonstration






# Why SAP EPPM and Planning in the Cloud Makes Sense?

- Supports portfolio level multiproject planning, budgeting and forecasting
- Supports portfolio level multiproject what-if scenario analysis
- BTP Survey App integrated into EPPM scoring models
- Intuitive interface
- Process Driven





#### **Portfolio Analytics**

1.	Portfolio View with
	drill downs to SAP
	transactions and
	Apps

	Filters		×
~	Applied to All Pages (0)	(i)	₽,
Adc dim	l at least one filter or promp ension, measure, variable,	t such and so	as on.
~	Applied to This Page (4)	٩	
۲	Required End Date Sep, 2023 to Sep, 2025		>
\$	Active Stage (All)		>
9	Vitar (All)		>
\$	Budget Category (AII)		>

F Pin to Top

 ${\sf File} \ \backsim \ {\sf Edit} \ \backsim \ {\sf Tools} \ \backsim \ {\sf Display} \ \backsim$ 

	2											
Summary: Active Portfolio Overview		Budget	Forec	asted Spend		Capital Sp	pent		Count			
		In Million USD \$54.93 Millio		8 Million (+13.02)		In Million USD	llion		35			
Active Stage		Budget	Forecast	ted Spend (Forecaste Capital Spent)	d	Capital Spent			Project Count			
🖉 All			ad Facil Date									
Pre-Design		8 Kequin	ed End Date									
Hold for Prerequisites				+ + + + + + + + + + + + + + + + + + + +								
CWIP		2023	000 0 0005	2024				2025			2026	
Apply Selections		Look Back	Current Time Interval Month (Sep. 2024)	Look Ahead								
😢 Year	Forecasted Spend per As	set Type		Capital Spent, Foreca	sted Spend p	er Budget Cate	SEOLA		Forecast	ed Spend per Active	Stage	
V All	in USD			Millon USD			-87		in Million US	D	-	
2019	Transmission	Gathering Cther/N	IA Storage		Forecaste	d Spend 🛛 🔳 Ca	pital Spent			Pre-Design		quisites CWIP
2020							7.51			12.55% -	0.00%	
2021							7.51					
2022			39.05%									
2023	42,41%											
2024				4.39								
2025					_	1.88						
(I.) - van												
Apply Selections	0.83%		- 5.12%			80	-					87.45%
Apply Selections		12.58%	. 5.12%	IMP		REL	Not as	signed				87.45%
Apply Selections	0.83%- Idea_Fin_Utilty_Model Ø // Navigate to External URI	12.58%	- 5.12%	IMP		REL	Not as	signed				87.45%
Apply Selections	Idea_Fin_Utility_Model	12.58%	5.12%	IMP		REL		signed Risk Score	Budget	Forecasted Spend	Capital Spent	
Apply Selections      Budget Category      All      Net assigned	Idea_Fin_Utility_Model	12.58% J	- 5.12%		Asset Type	REL Priority			Budget	Forecasted Spend	Capital Spent	
Apply Selections      Eudget Category      All      Most ansigned      More	ldea_Fin_Utilty_Model ●   2 Navigate to External URI	12.58% J			Asset Type Storage		Measures		Budget \$100,000.00	Forecasted Spend		
Apply Selections      Budget Category      All      Net assigned	Ides_Fin_Utility_Model  Vlavigate to External URI  spital Project 10000206-001 10000206-002 Demo Projec	12.58%	Idea ID 10000206 Demo Project 10000206 Demo Project	Active Stage Pre-Design Pre-Design	Storage Storage	Priority 00 00	Measures Budget Category # #	Risk Score	\$100,000.00	\$115,000.00	\$0.00 \$0.00	Forecast Varia \$0.12 Million \$0.00 Million
Apply Selections      Eudget Category      All      Most ansigned      More	Idea_Fin_Utility_Model  Idea_Fin_Utility_Model  Idea_Fin_Utility_Model  Idea_Fin_Utility_Model  Idea_Fin_Idea_Fin_Idea  Idea_Fin_Idea_Fin_Idea  Idea_Fin_Idea_Fin_Idea  Idea_Fin_Idea_Fin_Idea  Idea_Fin_Utility_Model  Idea_F	12.58%	Idea ID 100002206 Demo Project 100000206 Demo Project 100000206 Demo Project	Active Stage Pre-Design Pre-Design Pre-Design	Storage Storage Storage	Priority 00 00 00	Measures Budget Category # # #	Risk Score 0 0 0 0	\$100,000.00 \$100,000.00 \$100,000.00	\$115,000.00 \$0.00 \$0.00	\$0.00 \$0.00 \$0.00	Forecast Varia \$0.12 Million \$0.00 Million \$0.00 Million
Apply Selections      Eudget Category      All      Most ansigned      More	Idea_Fin_Utilky_Model	12.58%	Idea ID 10000206 Demo Project 100000206 Demo Project 100000206 Demo Project 100000160 HEIDI IDEA USING SCRI	Active Stage Pre-Design Pre-Design Pre-Design IPTS Pre-Design	Storage Storage Distribution	Priority 00 00 00 Planned	Measures Budget Category # # # REL	Risk Score           0           0           0           0           0           0           0           0           0	\$100,000.00 \$100,000.00 \$100,000.00 \$500,000.00	\$115.000.00 \$0.00 \$0.00 \$0.00	\$0.00 \$0.00 \$0.00 \$0.00	Forecast Varia \$0.12 Million \$0.00 Million \$0.00 Million \$0.00 Million
Apply Selections      Eudget Category      All      Most ansigned      More	Idea, Fin, Utility, Model Plancipate to External URI spital Project Marc 0000208-001 Demo Projec 0000208-003 Demo Projec 0000208-003 Demo Projec 0000208-003 HEDI IDEA I HEDI IDEA I	12.58%	Idea ID 10000206 Demo Project 10000206 Demo Project 10000206 Demo Project 100000160 HEIDIDEA USING SCRI 10000207 AD Test for Al	Active Stage Pre-Design Pre-Design Pre-Design Pre-Design Pre-Design Pre-Design	Storage Storage Distribution Distribution	Priority 00 00 00 Planned Accelerated	Measures Budget Category # # REL #	0           0           0           0           0           0           0           25	\$100,000.00 \$100,000.00 \$100,000.00 \$500,000.00 \$1,200,000.00	\$115,000.00 \$0.00 \$0.00 \$0.00 \$0.00	\$0.00 \$0.00 \$0.00 \$0.00 \$0.00	Forecast Varia \$0.12 Million \$0.00 Million \$0.00 Million \$0.00 Million \$0.00 Million
Apply Selections      Eudget Category      All      Most ansigned      More	Idea_Fin_Utility_Model           ●         //fhavignes to External URI           upital Project         Project Mart           0000206-001         Demo Project           0000206-002         Demo Project           0000226-001         Demo Project           0000226-002         Demo Project	12.58%	Idea (D 10000200 Demo Project 100002026 Demo Project 100002026 Demo Project 100002026 Holl IDEA USING SCR 100002027 A Dras for Al 100002027 A Dras for Al	Active Stage Pre-Design Pre-Design Pre-Design Pre-Design Pre-Design Pre-Design	Storage Storage Distribution Distribution Distribution	Priority 00 00 Planned Accelerated Accelerated	Measures Budget Category # # REL # MP	Risk Score 0 0 0 0 0 25 50	\$100,000.00 \$100,000.00 \$100,000.00 \$500,000.00 \$1,200,000.00 \$500,000.00	\$115.000.00 \$0.00 \$0.00 \$0.00 \$0.00 \$1.691.080.00	\$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00	Forecast Varia \$0.12 Million \$0.00 Million \$0.00 Million \$0.00 Million \$0.00 Million \$1.69 Million
Apply Selections      Budget Category      All      Net assgned      ME      REL	Idex, Fin, Utiliny, Model <ul> <li>Phavigate to External URI</li> </ul> upball Project             0000207-001         Demo Project           0000207-001         Demo Project           0000207-001         Demo Project           0000207-001         Demo Project           0000207-001         AD test for HEIDI IDEA           0000202-001         New Idea           0000222-001         New Idea	12.58%	Idea ID 10000206 Demo Project 10000206 Demo Project 10000206 Demo Project 100000160 HEIDIDEA USING SCRI 10000207 AD Test for Al	Active Stage Pre-Design Pre-Design Pre-Design Pre-Design Pre-Design Pre-Design	Storage Storage Distribution Distribution	Priority 00 00 Planned Accelerated Accelerated	Measures Budget Category # # REL #	0           0           0           0           0           0           25	\$100,000.00 \$100,000.00 \$100,000.00 \$500,000.00 \$1,200,000.00	\$115,000.00 \$0.00 \$0.00 \$0.00 \$0.00	\$0.00 \$0.00 \$0.00 \$0.00 \$0.00	Forecast Vari \$0.12 Million \$0.00 Million \$0.00 Million \$0.00 Million \$0.00 Million


@2024 Platinum DB - Confidential and Proprietary.

Do not distribute or duplicate without written permission of Platinum DB.

# Please contact us for a demonstration



Anthony DeRosa <u>tderosa@platinumdb.com</u> <u>www.platinumdb.com</u> 312-560-1333



6